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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date:
From:

To:

EPA Region 5 Records Ctr.

272857

July 25, 1995
Charles Gabion, OSC, U.S, EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, BERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, SERB (312)353-9176
Eileen Furey, ORC {312)886-0747
Joe Schueseler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Autodeposit.ion Inc. Site
Chicago, IL
Polrep 3
WQ
5001 - 05 - 373
CERCLA/Bmergency Response
NON-NPL

Action Memo. Status; Verbal approval received, awaiting sign-off
Start Date: 06/29/95

Subject:

Polrep No:
Site ID:
D.O. NO:

Response Auth.:
NPL Statusi

CURRENT SITUATION; Removal activities continued throughout the
week. Weather: eS°F -95°F. Work progress slowed due to hot
weather. Gee previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 7/19/95 thru 7/24/9S:
RES continued to remove non-hazardous and hazardoue debrie from the
woric a.reas to rolloff boxes. All drums and containers (213 total)
in -he west room were staged and sampled- A room was cleaned and
set-up for hazcatting samples.

NEXT STEPS:
- Continue campling all drums, containers, tanks »nd floor
sweepings.

- Sample all suspected aebeetoB containing material and obtain
cosr estimates for removal.

- Initiate hazcatting of samples.
- Complete debris removal.

KEY ISSUES-. Awaiting approval of the action memorandum.

COST INFORMATION:
TO DATE CEILING

ERGS (RES) $27,430 (aS of 07/24/95) $ 50,000
TAT $ 7,760 (as Of 07/24/95) $ 20,653


